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08/20/18 Statement of Ongoing Contracts as of 09/04/18

08District

08-RIV-10-6.0/8.7

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-44.4/51.7

08-RIV-10-52.2/62

08-RIV-10-97.0/0

Fed Aid

20.20

201130

HA21

HA22

20.20

201130

Pgm Code

SLAB REPLACEMENT  POTENTIAL BASE WORK

 PAVEMENT DEFLECTION  DIR'S ORDER

EMERGENCY F.A.

FROM MILLARD CANYON WASH BRIDGE TO

TARO DITCH BRIDGE (VAR LOCS)

ALSO RIV-111-R60.04,  SBD-10-

11.64/R38.53, SBD-215-3.72; AT VAR

LOCS ON RIV-10 (56-0482,  56-0496,

56-0167R, 56-0004L/R), ON RIV-1

IN/NEAR INDIO FROM MONTEREY AVE OC TO

JEFFERSON OC  COLD PLANE & OVERLAY

WITH RHMA (TYPE G)

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

TRAFFIC CONTROL  AC REPLACEMENT  MBGR

REPLACEMENT  DIR'S ORDER EMERGENCY

F.A.

Description 

SLAB REPLACEMENT

METHACRYLATE BRIDGE DECKS,

MISC WORK INCLUDING DECK REHAB,

COLD PLANE 0.1' & OVERLAY WITH 0.25

PREVENTATIVE MAINTENANCE - OVERLAY

REPAIR DAMAGED PAVEMENT AND GUARD

RAIL

Type Of Work

J.MCLOUGHLIN ENGINEERING CO

J. MCLOUGHLIN ENGINEERING CO.,

INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

CALMEX ENGINEERING INC

HAZARD CONSTRUCTION

CALMEX ENGINEERING INC.

Contractor

RANCHO CUCAMONGA, CA 91730

RANCHO CUCAMONGA  CA 91730

RANCHO CUCAMONGA  CA 91730

BLOOMINGTON  CA 92316

SAN DIEGO  CA 92121

BLOOMINGTON, CA 92316

 

(909)944-1037

(909)944-1037

(909)546-1311

(858)587-3660

 

TRAN, KEN

KOURY, PETER

CASTRO, ROBERTO

VU, KHOI

KOURY, PETER

VU, KHOI

Resident
Engineer

(909)844-3312

(909)844-0619

(951)830-6864

(951)232-6263

(909)844-0619

(951)232-6263

 $285,000

 $1,937,121

 $1,270,682

 $5,567,905

 $13,470,720

 $235,000

Bid + CCOs

 $0

 $1,889,418

 $1,241,023

 $5,439,392

 $2,675,387

 $177,320

Comp To  date

 $0

 $0

 $385,442

 $143,105

 $2,503,877

 $0

This Month

06/12/18

03/30/17

11/17/17

11/16/17

04/06/18

05/17/18

Awarded

07/09/18

04/17/17

11/30/17

12/18/17

04/27/18

05/21/18

Approved

08/30/18

01/04/18

06/04/18

01/04/19

01/10/19

07/30/18

Est Comp

 0%

 100%

 76%

 27%

 33%

 100%

%Time

 0%

 100%

 94%

 99%

 20%

 100%

% Work 

 

 

SUSPENDED

 

 

COMPLETED

Message

08-1K1504

08-1G3904

08-0Q8904

08-1C0604

08-1G6204

08-1K1104

Contract 

  

  

ACIM-000C-(465)E

ACIM- 010-(109)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON STREET

10641 FULTON COURT

10641 FULTON COURT

2764 S VISTA AVE

6465 MARINDUSTRY DRIVE

2764 S VISTA AVE

850 S. VIA LATA SUITE

104

73800 DINAH SHORE DR

104 & 105

850 SOUTH VIA LATA

SUITE 100A

73800 DINAH SHORE

DRIVE

73800 DINAH SHORE

DRIVE#104

73800 DINAH SHORE DR

COLTON, CA 92324

PALM DESERT, CA 92211

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

Accepted

08/06/18

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/18 Statement of Ongoing Contracts as of 09/04/18

08District

08-RIV-10-134.3/144.1

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

08-RIV-15-/52.3

Fed Aid

HA42

Pgm Code

IN RIVERSIDE COUNTY FROM 0.76 MILES

W/O WELL ROAD TO 0.27 MILES E/O

DRACKER DRIVE

NEAR LAKE ELSINORE FROM NICHOLS  ROAD

TO TEMESCAL CANYON ROAD

IN AND NEAR CORONA AND NORCO FROM

PARKRIDGE AVE UC TO ROUTE 15/60

SEPARATION  INSTALL VERTICAL

CLEARANCE SIGNS

IN NORCO BETWEEN 0.8 MI N/O HIDDEN

VALLEY PARKWAY AND SECOND ST

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES FROM SAN DIEGO COUNTY LINE

TO 0.4 MI NORTH OF EL CERRITO ROAD

AND FROM 15/60 SEPARATION 

Description 

REHABILITATE PAVEMENT

PLACE SHOULDER RUMBLE STRIPS

REPLACE INTERIOR SHEAR KEYS; JOINT

CONSTRUCT A SECOND LEFT-TURN LANE

SEDIMENT STABILIZATION & EROSION

REPLACE TRAFFIC STRIPE TO CURRENT

Type Of Work

PAVE-TECH INC.

AMERICA PACIFIC CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INC.

CAL STRIPE, INC

Contractor

VISTA  CA 92081

EASTVALE  CA 92880

IRVINE  CA 92606

CORONA  CA 92879

PERRIS  CA 92570

COLTON  CA 92324

(760)727-8700

(559)577-9999

(949)252-0441

(951)736-7600

(951)940-6069

(909)884-7170

VU, KHOI

BERGEVIN, MIKE

BERGEVIN, MIKE

BENSON, DAVID

CASTRO ROBERTO

Resident
Engineer

(951)232-7674

(951)232-3739

(951)232-3739

 

(951)232-6478

(951)830-6864

 $5,977,094

 $359,285

 $364,461

 $786,170

 $458,719

 $23,062,301

Bid + CCOs

 $5,490,302

 $344,894

 $341,479

 $0

 $349,553

 $14,635,324

Comp To  date

 $0

 $0

 $0

 $0

 $3,510

 $3,114,987

This Month

04/27/16

05/17/17

04/21/17

06/11/18

02/02/17

03/19/18

Awarded

05/24/16

06/09/17

05/18/17

07/09/18

02/27/17

04/16/18

Approved

04/27/18

01/23/18

01/05/18

08/04/20

01/22/19

Est Comp

 100%

 100%

 100%

 0%

 0%

 36%

%Time

 100%

 100%

 100%

 0%

 0%

 57%

% Work 

SUSPENDED

 

 

 

PLANT EST

SATIS

 

Message

08-1G0804

08-1F8704

08-1G2404

08-1H0904

08-1C6104

08-1J3504

Contract 

NHP-0105-(050)E

ACIM-0151-(245)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2231 LA MIRADA DRIVE

7161 CITRUS VALLEY AVE

16351 CONSTRUCTION CIRCLE WES

400 EAST SIXTH STREET

325 E ELLIS AVE

2040 E. STEEL RD

73800 DINAH SHORE DR.

#104/105

9227 STELLAR COURT.

SUITE B

9225 STELLAR COURT

790 S. VIA LATA SUITE

100

850 SOUTH VIA LATA

SUITE 100A

PALM DESERT, CA 92211

CORONA, CA 92883

CORONA, CA 92883

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

08District

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-546.0/54.6

08-RIV-91-/1.1

Fed Aid

HB4N

HA22

HB4N

20.20

201130

20.20

201130

Pgm Code

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

IN THE CITY OF RIVERSIDE FROM SAN

BERNARDINO COUNTY LINE TO 60-91-215

JCT

TO RESTORE EMBANKMENT, CONSTRUCT A

NEW 3" DIAMETER CULVERT, REMOVE AND

REPLACE FAILED PAVEMENT  DIR'S ORDER

EMERGENCY F.A.

REPAIR/REPLACE CULVERTS AND HEADWALLS

REPLACE MBGR, TRAFFIC CONTROL,

EROSION CONTROL, CLEARING AND

GRUBBING DIR'S ORDER EMERGENCY 

Description 

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

REPLACE WIRELESS COMMUNICATION

INSTALL DOUBLE LUMINAIRE MAST ARMS

EMBANKMENT, CULVERT, REPLACE FAILED

PAVEME

REPAIR AND REPLACE CULVERTS

Type Of Work

DYNALECTRIC

ALL AMERICAN ASPHALT

SERVITEK SOLUTIONS INC

POWELL CONSTRUCTORS INC

SEMA CONSTRUCTION

O'DONNELL CONSTRUCTION, INC.

Contractor

LOS ALAMITOS CA 90720

CORONA  CA 92878

CERRITOS, CA 90703

FONTANA  CA 92335

IRVINE, CA 92653

SAN DIMAS, CA 91773

(714)828-7000

(951)736-7600

(626)227-1650

(909)356-8880

 

(909)394-4510

HARIKA, INDERJEET

SKEITH, JONATHAN

HARIKA, INDERJEET

CALIXTO, MIGUEL

TRUONG, NICK

ALAM, MAHFUAL

Resident
Engineer

(951)232-6293

(951)295-8503

(951)232-6293

(951)232-8957

(951)830-6835

(951)830-6853

 $15,441,720

 $11,990,745

 $1,318,895

 $8,624,118

 $573,067

 $1,035,000

Bid + CCOs

 $8,284,259

 $2,880,416

 $398,007

 $8,286,867

 $0

 $411,224

Comp To  date

 $949,817

 $2,097,115

 $0

 $0

 $0

 $0

This Month

07/14/17

10/11/17

03/17/17

12/29/16

05/11/18

10/19/17

Awarded

08/15/17

10/27/17

05/22/17

01/11/17

05/11/18

12/11/17

Approved

07/11/19

06/13/19

04/26/18

07/31/18

09/12/18

03/23/18

Est Comp

 43%

 17%

 93%

 100%

 0%

 100%

%Time

 54%

 24%

 30%

 96%

 0%

 100%

% Work 

 

SUSPENDED

 

OVER RUN

 

 

Message

08-0G7704

08-1C1004

08-1C6404

08-1E6504

08-1K0804

08-1J5204

Contract 

ACIM- 015-(244)E

ACNH-P018-(058)E

ACST-000C-(454)E

ACHS-NHP0-(014)9

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4462 CORPORATE CENTER DR.

PO BOX 2229

11301 1/2 SOUTH STREET

8555 BANANA AVE

320 GODDARD WAY, SUITE 150

559 W. COVINA BLVD.

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

790 S. VIA LATA SUITE

100

119 N. MAPLE AVENUE,

SUITE A

9225 STELLAR COURT

1011 E. 3RD STREET

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92882

CORONA, CA 92883

CORONA, CA 92879

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

08District

08-RIV-111-60.5/0

08-RIV-111-/13

08-RIV-215-8.4/38.8

08-RIV-243-6.2/19.8

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

Fed Aid

HA21

HA42

HB4N

20.20

201130

Pgm Code

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

AT SALTON SEA, FR RIV/IMPERIAL CO LN

TO 1.0 MI E/O CLEVELAND ST

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

IN RIVERSIDE COUNTY, NEAR MOUNTAIN

CENTER FROM 0.2 MI NORTH OF FRANKLIN

DRIVE TO 0.6MI SOUTH OF POPPET FLATS

ROAD DIR'S ORDER EMER

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

Description 

SEISMIC RETROFIT

SEDIMENT STABILIZATION, EROSION

INSTALL CCTV, CMS, CENSUS STATIONS,

CULVERTS REPLACEMENT & EMBANKMENT

RESTORAT

OVERLAY, MILL, OVERLAY SLURRY SEAL

REPLACE TRAFFIC STRIPE TO CURRENT

Type Of Work

J. FRANCIS COMPANY

DREAMBUILDER CONSTRUCTION

CORP.

DYNALECTRIC

RIVERSIDE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

PAVE-TECH INC.

Contractor

RIVERSIDE  CA 92504

PLACENTIA  CA 92870

LOS ALAMITOS  CA 90720

RIVERSIDE, CA 92501

CORONA  CA 92878

VISTA  CA 92081

(951)776-9100

(714)646-3697

(714)828-7000

(951)682-8308

(951)736-7600

(909)877-8495

AVILA, XAVIER

KOURY PETER

HARIKA, INDERJEET

NGUYEN, NHAN

EMUH GODWIN

BROWN, PAUL

Resident
Engineer

(951)830-6837

(951)232-6413

(951)232-6293

(909)821-8164

(951)232-3706

(951)232-6161

 $2,926,611

 $1,179,061

 $5,880,878

 $1,815,000

 $12,357,250

 $8,905,564

Bid + CCOs

 $336,398

 $533,523

 $5,840,689

 $1,666,378

 $2,320,694

 $2,313,404

Comp To  date

 $55,305

 $287,398

 $0

 $0

 $1,939,662

 $2,269,554

This Month

01/29/18

03/19/18

03/02/16

04/03/17

04/09/18

03/29/18

Awarded

02/21/18

04/09/18

03/30/16

06/29/17

04/25/18

05/03/18

Approved

01/24/19

11/14/18

03/30/18

02/02/18

12/27/18

01/17/19

Est Comp

 16%

 26%

 100%

 100%

 25%

 36%

%Time

 11%

 45%

 100%

 100%

 19%

 26%

% Work 

 

 

 

 

 

 

Message

08-0R3504

08-1C6204

08-0G7804

08-1H8904

08-1F9704

08-1J3404

Contract 

ACNH-X065-(109)E

ACST-S111-(075)E

NHPI-215 -(   )1

  

  

  

--()

--()

 239-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

16197 KRAMERIA AVE

1324 LAWSON LN

4462 CORPORATE CENTER DR.

4225 GARNER ROAD

PO BOX 2229

2231 LA MIRADA DRIVE

119 N. MAPLE SUITE A

73800 DINA SHORE DR

104 & 105

790 S. VIA LATA,

SUITE 100

850 S. VIA LATA,

SUITE 104

9540 CENTER AVE #120

4334 LATHAM STREET,

SUITE 100

CORONA, CA 92880

PALM DESERT CC 92211

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

RIVERSIDE, CA 92501

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

08District

08-SBD-10-30.9/33.3

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-15.4/30.8

08-SBD-15-21.5/0

08-SBD-15-41.9/43.5

Fed Aid

HA22

20.20

201130

HA22

20.20

201130

20.20

201130

Pgm Code

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

IN SAN BERNARDINO COUNTY ON ROUTES

10, 15, 71, AND 83 AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

REPAIR  EXISTING  WATER SYSTEM  DIR'S

ORDER EMERGENCY F.A.

IN VICTORVILLE FROM MOJAVE DRIVE

OVERCROSSING TO ROUTE 15/18

SEPARATION OH  DIR'S ORDER EMERGENCY

F.A.

Description 

LANE REPLACEMENT

BRIDGE PREVENTATIVE MAINTENANCE

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

PAVEMENT REHAB & SLAB REPLACEMENT

REPLACE EXISTING WATER SYSTEM

REMOVE AND REPLACE BRIDGE DECK

Type Of Work

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

GRIFFITH COMPANY

COFFMAN/PARSONS A JOINT

VENTURE

BALTAZAR CONSTRUCTION, INC.

AMES CONSTRUCTION, INC.

Contractor

SYLMAR  CA 91342

RANCHO CUCAMONGA  CA 91730

BREA, CA 92821

SAN DIEGO CA 92126

COVINA, CA 91722

CORONA, CA 92880

(818)362-9200

(909)944-1037

(714)984-5500

(858)536-3100

 

 

CALIXTO, MIGUEL

OOI KEE

NGUYEN, VU

YOUSSEF, MAGED

SANTOS, JOHN

AL-KHATEEB, TAGHREED

Resident
Engineer

(951)232-8957

(951)840-8323

(951)232-3784

(951)538-3087

(951)538-5315

(951)232-7793

 $18,305,000

 $1,162,199

 $2,299,020

 $118,610,910

 $101,088

 $1,935,000

Bid + CCOs

 $2,851,720

 $335,468

 $792,215

 $117,247,043

 $102,152

 $1,880,447

Comp To  date

 $1,256,161

 $335,468

 $17,237

 $0

 $0

 $0

This Month

03/06/18

05/04/18

09/08/16

10/17/13

03/26/18

01/12/17

Awarded

03/29/18

05/18/18

11/15/16

10/29/13

04/20/18

03/13/17

Approved

01/12/19

03/08/19

09/30/18

07/20/18

08/23/18

02/03/18

Est Comp

 28%

 8%

 100%

 100%

 18%

 100%

%Time

 16%

 29%

 34%

 100%

 99%

 100%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

08-0K2914

08-1H2304

08-1H3714

08-0Q7404

08-1J9704

08-1H6804

Contract 

ACIM- 010-(265)E

  

  

IM- 015-(230)1

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

10641 FULTON COURT

3050 E. BIRCH STREET

9685 VIA EXCELENCIA SUITE 200

236E. ARROW HWY

391 N. MAIN STREET STE. 302

119 N MAPLE SUITE A

9540 CENTER AVENUE,

SUITE 120

9540 CENTER AVENUE,

UNIT 120

15367 TAMARACK ROAD

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY

ROAD

CORONA, CA 92880

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

VICTORVILLE, CA 92392

HESPERIA, CA 92395

HESPERIA, CA 92345

Accepted

07/30/18

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

08District

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-18-44.5/52.8

Fed Aid

HA42

HA42

Pgm Code

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

NEAR BARSTOW AT C.V. KANE - SAFETY

ROADSIDE REST AREAS (SRRA)

IN SOUTH BIG BEAR LAKE WATERSHED HAS

801.71, IN/NEAR BIG BEAR LAKE,

Description 

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

UPGRADE SAFETY ROADSIDE REST AREA

SEDIMENT STABILIZATION, EROSION

Type Of Work

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

HAL HAYS CONSTRUCTION INC.

AMERICA PACIFIC CONSTRUCTION

Contractor

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

PLACENTIA  CA 92870

INDIO  CA 92203

RIVERSIDE  CA 92501

EASTVALE  CA 92880

(951)356-1275

(714)646-3697

(714)646-3697

(760)775-7500

(951)788-0703

(559)577-9999

AL-KHATEEB, TAGHREED

SANTOS, JOHN

DAVIS, DARCY

DAVIS, DARCY

NGUYEN, KHOA

BENSON, DAVID

Resident
Engineer

(951)232-7793

(951)538-5315

(760)326-4684

(760)236-4684

(951)232-8611

(951)232-6478

 $76,663,184

 $636,930

 $779,761

 $36,008,518

 $7,775,465

 $257,459

Bid + CCOs

 $45,276,172

 $586,448

 $737,841

 $34,819,361

 $7,399,392

 $211,834

Comp To  date

 $1,576,299

 $0

 $0

 $2,356,711

 $0

 $42,561

This Month

11/05/15

06/16/17

06/22/17

05/02/17

12/29/16

09/19/17

Awarded

11/25/15

06/30/17

06/30/17

05/18/17

01/30/17

10/06/17

Approved

10/08/19

04/09/18

07/20/18

12/12/19

07/25/18

08/23/18

Est Comp

 65%

 100%

 72%

 80%

 99%

 80%

%Time

 59%

 87%

 93%

 95%

 95%

 82%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

08-3555V4

08-1E3124

08-1E3134

08-368514

08-0G8424

08-1C5604

Contract 

NHPI-015 -(237)1

  

HSIM-G015-(040)E

  

ACHS-IM01-(203)9

ACST-P018-(059)E

E-    -(STP)L

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2000 AMES DRIVE

1324 LAWSON LN

1324 E LAWSON LN

38000 MONROE STREET

4181 LATHAM ST.

7161 CITRUS VALLEY AVE

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

1044 EAST BROADWAY

1044 EAST BROADWAY

222 EAST MAIN STREET,

SUITE208

790 VIA LATA

HESPERIA, CA 92345

BARSTOW, CA 92311

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
08/20/18 Statement of Ongoing Contracts as of 09/04/18

08District

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-3.8/15

08-SBD-38-26.5/30.8

Fed Aid

HB71

20.20

201130

HM1

Pgm Code

IN BIG BEAR FROM WILD ROSE LANE TO

PINEVIEW DRIVE  PLACE A PREVENTATIVE

TREATMENT ON ROADWAY

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

IN SAN BERNARDINO COUNTY ON RTE 18 IN

THE CITY OF VICTORVILLE AT 10TH

STREET DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY

NEAR REDLANDS AND FOREST FALLS FROM

AGATE AVE TO VALLEY OF THE FALLS

DRIVE

IN SAN BERNARDINO COUNTY__________

NEAR BIG LAKE CITY FROM 0.5 MILE WEST

OF GLASS ROAD TO 0.2 MILE EAST OF

SEVEN OAKS ROAD

Description 

PLACE A PREVENTATIVE TREATMENT ON

REPAIR & REPLACED SIDEWALKS, CURB

REPLACE 12" CSP & REPAIR 24" CSP

PREVENTATIVE MAINTENANCE - OVERLAY

PREVENTATIVE MAINTENANCE - OVERLAY

REPAIR FIRE DAMAGE, EMBANKMENT

Type Of Work

MATICH CORPORATION

STL LANDSCAPE, INC.

J. MCLOUGHLIN ENGINEERING CO,

INC.

MATICH CORPORATION

ALL AMERICAN ASPHALT

SEMA CONSTRUCTION, INC

Contractor

SAN BERNARDINO  CA 92408

LOS ANGELES CA 90001

RANCHO CUCAMONGA, CA 91730

SAN BERNARDINO CA 92408

CORONA  CA 92878

IRVINE  CA 92618

(909)382-7400

(323)581-8200

(909)944-1037

(909)382-7400

(951)736-7600

(949)470-0500

TRAN, KEN

TRAN, KEN

NGUYEN, KHOA

GEORGES, SAMER

NGUYEN, NHAN

NGUYEN, NHAN

Resident
Engineer

(909)844-3312

(909)844-3312

(951)232-8611

(951)232-3748

(909)821-8164

(909)821-8164

 $2,601,669

 $2,745,000

 $320,000

 $3,397,734

 $5,074,160

 $1,558,003

Bid + CCOs

 $2,606,779

 $2,656,327

 $135,500

 $3,497,003

 $56,506

 $1,412,638

Comp To  date

 $0

 $0

 $0

 $0

 $56,506

 $0

This Month

04/21/17

04/13/16

11/06/17

06/12/17

05/14/18

03/13/17

Awarded

05/18/17

05/06/16

12/20/17

07/10/17

06/07/18

04/26/17

Approved

04/19/18

11/16/17

01/31/18

01/11/18

12/11/18

10/11/18

Est Comp

 100%

 100%

 100%

 100%

 16%

 69%

%Time

 100%

 100%

 100%

 100%

 1%

 88%

% Work 

SUSPENDED

 

 

 

 

 

Message

08-1G0904

08-0J9904

08-1J5104

08-0R3904

08-1G8204

08-1G7004

Contract 

  

STP-P018-(051)E

  

ACNH-P018-(056)E

  

ACST-P038-(021)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1596 HARRY SHEPPARD BOULEVARD

8122 COMPTON AVE.

10641 FULTON COURT

1596 HARRY SHEPPARD BLVD

PO BOX 2229

320 GODDARD SUITE 150

850 VIA LATA ROAD,

SUITE 104

850 VIA LATA ROAD,

SUITE 104

222 EAST MAIN STREET

15255 BEAR VALLEY

ROAD

850 SOUTH VIA LATA

SUITE 104

850 S. VIA LATA SUITE

104

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92327

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

08District

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-134.0/0

08-SBD-40-149.3/0

08-SBD-40-/25

Fed Aid

HA21

20.20

201130

HB1

Pgm Code

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY IN BIG  BEAR

LAKE AT VARIOUS LOCATIONS FROM NORTH

DIVISION DRIVE TO ROUTE 18

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

IN SAN BERNARDINO COUNTY 5.0MI E/O

NEEDLESTRAFFIC CONTROL, ASPHALT

CONCRETE, METAL BEAM GUARDRAIL  DIR'S

ORDER EMERGENCY F.A.

NEAR BARSTOW FROM JCT 15/40 TO 1.4 MI

E/O FORT CADY ROAD OVERCROSSING

Description 

BRIDGE REHABILITATION AND UPGRADE

BUILD CINDER BARN

IMPLEMENT SEDIMENT CONTROLS

RECONSTRUCT ROCK SLOPE PROTECTION

REPAIR DAMAGED PAVEMENT

REGRADE MEDIAN CROSS SLOPE

Type Of Work

RSB GROUP, INC.

BRM

LANDSCAPE SUPPORT SERVICES

JAMES MCMINN, INC.

SULLY-MILLER CONTRACTING

COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

LAKE FOREST  CA 92630

HOLLISTER  CA 95023

SHERMAN OAKS  CA 91413

GRAND TERRACE  CA 92313

BREA, CA 92821

INDIO  CA 92203

(949)454-1999

(406)261-5359

(818)475-0680

(909)514-1231

(714)578-9600

(760)775-7500

TRAN, KEN

ALINA, ALHAKEM

BRANDS, JIM

DAVIS, DARCY

TORRES, JOSE

PHAM, THANH

Resident
Engineer

(909)844-3312

(951)232-6235

(951)830-6794

(760)326-4684

(951)232-7521

(951)232-7262

 $1,339,253

 $723,200

 $299,089

 $534,526

 $385,000

 $14,273,727

Bid + CCOs

 $459,903

 $664,071

 $53,598

 $499,748

 $340,351

 $14,718,233

Comp To  date

 $154,655

 $0

 $53,598

 $0

 $0

 $0

This Month

03/06/18

06/30/16

04/13/18

11/09/17

09/01/17

12/21/16

Awarded

04/20/18

07/15/16

05/16/18

11/30/17

12/13/17

01/11/17

Approved

12/04/18

03/30/17

11/14/18

06/29/19

01/15/18

04/17/18

Est Comp

 29%

 98%

 29%

 9%

 100%

 100%

%Time

 34%

 92%

 18%

 94%

 100%

 100%

% Work 

 

 

 

 

 

 

Message

08-0R3404

08-1F1104

08-0R4314

08-1F2804

08-1J4004

08-0R1204

Contract 

ACST-S038-(023)E

  

  

  

  

ACHS-IM04-(820)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

20331 LAKE FOREST DR. # C13

50 MARQUERITE DR.

PO BOX 55307

21801 E. BARTON RD. UNIT B

135 S. STATE COLLEGE BLVD.

38000 MONROE STREET

850 S. VIA LATA,

SUITE 104

9225 STELLAR CT.

SUITE B

790 VIA LATA

1044 EAST BROADWAY

1044 E. BROADWAY

222 E. MAIN STREET

COLTON, CA 92324

CORONA, CA 92883

COLTON, CA 92324

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

08District

08-SBD-58-/12.9

08-SBD-58-/13

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-60-40.0/9.9

08-SBD-62-2.0/7.6

Fed Aid

HE14

HA28

HA28

20.20

201130

HB1

Pgm Code

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

IN CHINO FROM MONTE VISTA AVE TO

BENSON AVE OC

IN CHINO FROM BENSON AVE OC TO SAN

ANTONIO AVE UC

ACCELERATED  PAVEMENT FAILURE  SLAB

REPLACEMENT  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

Description 

CONSTRUCT 4-LANE DIVIDED EXPWY;

REPLACE ASPHALT CONCRETE SURFACING,

RELOCATE IRRIGATION FACILITIES TO A

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT RAISED MEDIAN CURB

Type Of Work

KIEWIT INFRASTRUCTURE WEST CO.

SECURITY PAVING COMPANY, INC.

DIVERSIFIED LANDSCAPE CO.

RSB GROUP, INC.

J. MCLOUGHLIN ENGINEERING CO.

HIGHLAND CONSTRUCTION, INC.

Contractor

VANCOUVER WA 98661

SYLMAR  CA 91342

WILDOMAR  CA 92595

LAKE FOREST  CA 92630

RANCHO CUCAMONGA, CA 91730

ORANGE  CA 92868

(360)694-1201

(818)362-9200

(951)245-1686

(949)454-1999

 

(714)538-5156

SHAHIDI, SHAINE

SANTOS, JOHN

ROBINSON, KERRY

ROBINSON, KERRY

EMUH, GODWIN

DAVIS, DARCY

Resident
Engineer

(951)232-7839

(951)538-5315

(951)232-3929

(951)232-3929

(951)232-3706

(760)326-4684

 $166,114,002

 $1,617,439

 $764,849

 $803,030

 $285,000

 $3,438,461

Bid + CCOs

 $46,922,207

 $1,829,273

 $761,552

 $803,304

 $236,380

 $3,280,459

Comp To  date

 $8,660,293

 $0

 $0

 $0

 $0

 $270,600

This Month

11/10/17

04/13/16

06/15/17

05/03/17

06/12/18

11/28/16

Awarded

11/17/17

05/02/16

07/18/17

05/30/17

06/20/18

12/21/16

Approved

04/17/20

08/17/18

02/16/18

01/30/18

08/25/18

09/24/18

Est Comp

 27%

 56%

 100%

 100%

 100%

 85%

%Time

 28%

 96%

 100%

 100%

 83%

 95%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-347704

08-1G1304

08-1C1704

08-1C1904

08-1K1604

08-0Q1304

Contract 

NH-    -(   )

  

  

ACNH-P060-(148)E

  

ACHS-NHPP-(620)4

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2215 E 1ST STREET

13170 TELFAIR AVE

21730 BUNDY CANYON ROAD

20331 LAKE FOREST DR. # C13

10641 FULTON CT.

133 N. PIXLEY STREET

222 E. MAIN STREET,

SUITE 208

HCR BOX 213

790 VIA LATA

790 VIA LATA

9540 CENTER AVE. #120

1044 EAST BROADWAY

BARSTOW, CA 92311

NIPTON, CA 92364

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

08District

08-SBD-62-91.0/106

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-95-40.0/40.4

08-SBD-138-2.3/15.2

Fed Aid

HA42

HE13

Pgm Code

NEAR EARP ON RTE 62 FROM 1.3 MILES

W/O IRON MT PUMP PLANT ROAD TO 1.1

MILES W/O BLYTHE-RICE ROAD. ALSO ON

RTE 247 IN AND NEAR LUCE

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

NR NEEDLES FR 2.6 TO 3.0 MI N/O

HAVASU LAKE RD

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

Description 

SLURRY SEAL & REPLACE AC SURFACING

SEDIMENT STABILIZATION, EROSION

INSTALL MID WEST GUARDRAIL SYSTEM

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN SHOULDERS AND INSTALL

WIDEN TO 4-LNS FR PHELAN RD TO JCT

Type Of Work

PAVEMENT COATINGS CO.

DIVERSIFIED LANDSCAPE CO.

DREAMBUILDER CONSTRUCTION

CORP.

HIGHLAND CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

FLATIRON/HARDY & HARPER A

JOINT VENTURE

Contractor

JURUPA VALLEY  CA 91752

WILDOMAR  CA 92595

PLACENTIA  CA 92870

ORANGE  CA 92868

INDIO  CA 92203

SAN MARCOS CA 92078

(714)826-3011

(951)245-1686

(714)646-3697

(714)538-5156

(760)775-7500

(909)597-8413

DIKE CHIGOZIE

SIMPSON, JOHN

TRUONG, NICK

AVILA, XAVIER

LENART, ELVIRA

Resident
Engineer

(951)232-8642

(951)232-8950

(951)830-6835

(951)830-6837

 

(951)232-8949

 $2,812,249

 $602,227

 $3,995,061

 $510,733

 $1,007,913

 $50,657,650

Bid + CCOs

 $195,046

 $495,510

 $2,535,955

 $13,435

 $0

 $46,059,003

Comp To  date

 $195,046

 $3,912

 $410,717

 $13,435

 $0

 $0

This Month

05/16/18

02/08/17

08/30/17

06/15/17

06/04/18

09/10/14

Awarded

06/14/18

02/27/17

09/20/17

07/18/17

06/25/18

10/10/14

Approved

10/16/18

02/05/19

10/29/18

12/04/18

11/05/18

Est Comp

 18%

 61%

 76%

 30%

 0%

 0%

%Time

 7%

 81%

 63%

 3%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

PLANT EST

SATIS

Message

08-1H6704

08-1C6004

08-0R7804

08-0M3114

08-1E5814

08-3401U4

Contract 

  

  

SSTG-P074-(063)E

  

SSTG-P095-(031)E

STP-P138-(049)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10240 SAN SEVAINE WAY

21730 BUNDY CANYON ROAD

1324 LAWSON LN

133 N. PIXLEY STREET

38000 MONROE STREET

1770 LA COSTA MEADOWS DRIVE

73-800 DINAH SHORE DR

STE 104

790 VIA LATA, SUITE

100

9225 STELLAR COURT

119 N. MAPLE SUITE A

850 VIA LATA SUITE

#104

PALM DESERT CA 92211

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92880

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

08District

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-173-3.4/7.7

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-215-6.6/0

Fed Aid

HB1

HB71

20.20

201130

20.20

201130

Pgm Code

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

BETWEEN RUSTIC DRIVE AND SR-71 IN THE

CITY OF CHINO HILLS

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

IN THE CITY OF FONTANA, E/O RTE

210/15 CONNECTION RTE 210 @ CHERRY

AVE WB AND EB ENTRANCE RAMPS

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

Description 

REALIGN AND CONSTRUCT TWO LANE

CONSTRUCT 8-FT SIDEWALKS, UPGRADE

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

MODIFY RAMP METER SYSTEMS

INSTALL FIBER OPTIC COMMUNICATION

INSTALL FENCE

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DREAMBUILDER CONSTRUCTION

CORP.

RIVERSIDE CONSTRUCTION

COMPANYINC.

KANAAN CONSTRUCTION, INC

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

D.C HUBBS CONSTRUCTION

Contractor

RIVERSIDE  CA 92509

PLACENTIA  CA 92870

RIVERSIDE, CA 92501

AZUSA, CA 91702

LA PUENTE  CA 91748

YUCAIPA, CA 92399

(951)684-5360

(714)646-3697

 

(626)334-5775

(626)810-1338

 

BENJAMIN, AMGAD

EHIRIM DOMINIC

NGUYEN, VU

NGUYEN, TUAN

RUIZ, MANUEL

CASTRO, ROBERTO

Resident
Engineer

(909)844-9731

(951)232-3523

(951)232-3787

(951)830-6820

(951)906-9916

(951)830-6864

 $23,153,512

 $1,193,061

 $455,000

 $316,278

 $2,678,762

 $7,500

Bid + CCOs

 $22,177,568

 $892,914

 $176,459

 $318,632

 $2,136,813

 $0

Comp To  date

 $546,038

 $154,851

 $0

 $0

 $0

 $0

This Month

04/18/16

02/27/18

08/26/16

06/01/17

12/13/16

01/02/18

Awarded

05/06/16

03/19/18

12/07/16

07/27/17

01/11/17

02/01/18

Approved

10/19/18

08/22/18

01/31/18

02/20/18

08/24/18

Est Comp

 59%

 100%

 100%

 100%

 90%

 0%

%Time

 96%

 75%

 100%

 100%

 80%

 0%

% Work 

 

 

 

 

 

 

Message

08-0Q3004

08-0L7104

08-1H3604

08-1F5104

08-0E5514

08-1J4604

Contract 

HSNH-P   -(   )P

ACST-P142-(017)E

  

  

ACIM-X071-(69E)

  

8055-  E -()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1995 AGUA MANSA ROAD

1324 LAWSON LN

4225 GARNER ROAD

230 S. IRWINDALE AVENUE

929 OTTERBEIN AVENUE, UNIT E

37306 VISTA VIEW DRIVE

850 VIA LATA, SUITE

104

9540 CENTER AVENUE

SUITE 120

4295 E. JURUPA STREET

UNIT #208

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

850 SOUTH VIA LATA

SUITE 100A

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

ONTARIO, CA 91761

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08/20/18 Statement of Ongoing Contracts as of 09/04/18

08District

08-SBD-215-37.0/0

08-SBD-215-/2.7

08-SBD-247-23.0/39

08-SBD-247-31.0/35

08-SBD-330-40.6/43.5

08-SBD-395-39.0/45.9

Fed Aid

20.20

201130

HE13

HM2

Pgm Code

THE SCOPE OF WORK CONSISTS OF TRAFFIC

CONTROL, AND TO REPLACE THE JOINTS

(JOINT ARMOR) AT THE COLTON-LOMA

LINDA YARD DIR'S ORDER E

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

NEAR LUCERNE VALLEY FROM 0.6 MILE S/O

BIG HORN AVE TO 0.6 MILE S/O CAMP

ROCK ROAD

NR LUCERNE VALLEY FR 0.1 MI S/O

STONEY RIDGE RD TO 0.0 MI S/O OAKDALE

AVE

NEAR RUNNING SPRINGS FROM 2 MILES S/O

OLD CITY CREEK TO 0.6 MI S/O JCT 18

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

Description 

REPLACE JOINTS

RECONSTRUCT INTERCHANGE

COLD IN PLACE RECYCLE EXISTING

CONCRETE OVERLAY

REPAIR/REPLACE CULVERTS

CONSTRUCT MEDIAN/WIDEN SHOULDER

Type Of Work

FLATIRON WEST INC.

MYERS-RADOS A JOINT VENTURE

MATICH CORPORATION

COFFMAN SPECIALTIES, INC

UNITED ENGINEERING &

CONSTRUCTION, INC

SULLY-MILLER CONTRACTING

COMPANY

Contractor

CHINO HILLS, CA 91709

UNKNOWN CA 99999

SAN BERNARDINO  CA 92408

SAN DIEGO  CA 92126

GLENDALE  CA 91203

BREA  CA 92821

 

(916)283-9950

(909)382-7400

(858)536-3100

(818)662-8055

(714)578-9600

GAYED, EZZ

GEORGES, SAMER

GEORGES, SAMER

SKEITH, JONATHAN

YOUSSEF, MAGED

Resident
Engineer

(951)830-6954

 

(951)232-3748

(951)232-3748

(951)295-8503

(951)538-3087

 $485,000

 $48,213,993

 $7,916,810

 $3,125,000

 $843,069

 $17,332,761

Bid + CCOs

 $0

 $16,986,173

 $7,345,570

 $0

 $775,985

 $2,772,674

Comp To  date

 $0

 $2,461,363

 $388,553

 $0

 $76,783

 $962,960

This Month

07/12/18

10/16/17

09/18/17

06/11/18

10/26/17

11/07/17

Awarded

07/12/18

11/06/17

10/06/17

06/28/18

12/18/17

11/29/17

Approved

08/06/18

06/30/20

08/24/18

10/11/18

08/25/18

02/28/19

Est Comp

 0%

 26%

 99%

 0%

 97%

 21%

%Time

 0%

 35%

 92%

 0%

 90%

 16%

% Work 

 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

08-1K2004

08-0J0704

08-1H1004

08-1H8004

08-0Q6904

08-0N9714

Contract 

  

04LN-6208-(023)

  

  

  

HSNH-P395-(267)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

15335 FAIRFIELD RANCH ROAD

UNKNOWN

1596 E HARRY SHEPPARD BLVD

9685 VIA EXCELENCIA SUITE 200

336 NORTH CENTRAL AVE #10A

135 S. STATE COLLEGE BLVD.

850 S VIA LATA SUITE

100A

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY RD

850 VIA LATA STE 104

15255 BEAR VALLEY RD

COLTON, CA 92324

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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08District

 $33,873,268 $464,472,685 $766,790,739

08-VAR--/0

08-VAR--/0

08-VAR--/0

Fed Aid

HB4N

Pgm Code

IN RIVERSIDE COUNTY ON RTES 60 & 79

AND IN SAN BERNARDINO COUNTY ON

ROUTES 10, 38, 210 AND 215

IN & NR CHINO & CHINO HILLS ON RTE 71

LA/SBD COLN TO 0.2 MI S/O SANTA ANA

RIVER BR & ON RTE 83 FR JCT  SR-83/71

TO 0.1 MI S/O OF P

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

Description 

DECK METHACRYLATE AND JOINT SEAL

REPLACE AC SURFACING, & SEAL COAT

REPLACE DEGRADED ENVIRONMENTAL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

VSS INTERNATIONAL, INC.

HIGH LIGHT ELECTRIC INC

Contractor

IRVINE  CA 92606

WEST SACRAMENTO  CA 95691

RIVERSIDE  CA 92504

(949)252-0441

(916)373-1500

(951)352-9646

ALAM MAHFUAL

NGUYEN TUAN

Resident
Engineer

(951)830-6853

 

(951)830-6820

 $601,114

 $1,793,120

 $2,458,888

Bid + CCOs

 $517,923

 $0

 $2,043,149

Comp To  date

 $129,750

 $0

 $0

This Month

03/15/18

06/21/18

01/30/17

Awarded

04/16/18

07/13/18

03/15/17

Approved

08/29/18

11/16/18

Est Comp

 88%

 0%

 99%

%Time

 87%

 0%

 83%

% Work 

 

 

SUSPENDED

Message

08-1H2204

08-1H9304

08-1C6304

Contract 

  

ACNH-000C-(473)E

ACST-P000-(433)E

  

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

16351 CONSTRUCTION CIRCLE WES

3785 CHANNEL DRIVE

6942 ED PARKLE SUITE A

4334 LATHAM ST

790 S. VIA LATA SUITE

100

RIVERSIDE CA 92501

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



08-1K1504

08-1C0604

08-1G6204

08-1K1104

08-1G3904

08-0Q8904

08-1G0804

08-1F8704

08-1G2404

08-1H0904

08-1C6104

08-0G7704

08-1J3504

08-1C1004

08-1E6504

08-1C6404

08-1K0804

08-1J5204

08-0R3504

08-1C6204

08-0G7804

08-1H8904

Contract

08-RIV-10-6.0/8.7

08-RIV-10-44.4/51.7

08-RIV-10-52.2/62

08-RIV-10-97.0/0

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-134.3/144.1

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-546.0/54.6

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/13

08-RIV-215-8.4/38.8

08-RIV-243-6.2/19.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-1F9704

08-1J3404

08-0K2914

08-1H2304

08-1H3714

08-1J9704

08-1H6804

08-3555V4

08-1E3124

08-1E3134

08-368514

08-0G8424

08-0Q7404

08-1C5604

08-1G0904

08-0J9904

08-1J5104

08-0R3904

08-1G8204

08-1G7004

08-0R3404

08-1F1104

Contract

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

08-SBD-10-30.9/33.3

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-21.5/0

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-15-15.4/30.8

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-3.8/15

08-SBD-38-26.5/30.8

08-SBD-38-30.9/0

08-SBD-38-38.6/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-0R4314

08-1J4004

08-1F2804

08-0R1204

08-1G1304

08-347704

08-1K1604

08-1C1704

08-1C1904

08-0Q1304

08-1H6704

08-1C6004

08-0R7804

08-0M3114

08-1E5814

08-3401U4

08-0Q3004

08-0L7104

08-1H3604

08-1F5104

08-0E5514

08-1J4604

Contract

08-SBD-38-50.4/59.4

08-SBD-40-149.3/0

08-SBD-40-134.0/0

08-SBD-40-/25

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-40.0/9.9

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-62-2.0/7.6

08-SBD-62-91.0/106

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-95-40.0/40.4

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-173-3.4/7.7

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-215-6.6/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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08-1K2004

08-0J0704

08-1H1004

08-1H8004

08-0Q6904

08-0N9714

08-1H9304

08-1C6304

08-1H2204

Contract

08-SBD-215-37.0/0

08-SBD-215-/2.7

08-SBD-247-23.0/39

08-SBD-247-31.0/35

08-SBD-330-40.6/43.5

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

08-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

Page
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08District

 $766,790,739  $464,472,685

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $162,234,263

 $187,025,242

 $62,707,269

 $137,708,038

 $217,115,927

 Bid + CCO

 $137,545,143

 $54,439,328

 $54,667,299

 $82,318,589

 $135,502,325

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



08

District

 $118,845,910

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $118,845,910


	08

